

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	26 June 2026
Team ID	
Project Name	Automated Network Request Management System
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Project Setup	USN-1	Create the scoped application, configure user roles, create custom tables (u_network_database and u_network_task), design Service Catalog item, and configure the Service Portal.	8	High	
Sprint-2	Request Management & Approval Workflow	USN-2	Develop the network request form, implement Business Rules, configure Manager approval workflow, validate request details, and update request status.	9	High	

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-3	Workflow Automation & Task Management	USN-3	Configure Flow Designer, automatically create implementation tasks, assign Network Engineers, configure email notifications, and implement status tracking.	8	Medium	
Sprint-4	Testing & Deployment	USN-4	Perform system testing, resolve defects, generate reports and dashboards, prepare project documentation, and deploy the solution.	5	High	

Project Tracker, Velocity & Burndown Chart (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	8	2 Days	22 June 2026	23 June 2026	8	23 June 2026
Sprint-2	9	2 Days	24 June 2026	25 June 2026	9	25 June 2026
Sprint-3	8	2 Days	26 June 2026	27 June 2026	8	27 June 2026
Sprint-4	5	1 Day	28 June 2026	28 June 2026	5	28 June 2026


Velocity

- Total Story Points: 30
- Total Duration: 7 Days

Average Velocity = $30 \div 7 \approx 4.3$ Story Points/Day

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time



<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>